
 

 

AGENDA 
LOUDON COUNTY SOLID WASTE DISPOSAL COMMISSION 

October 9, 2018 
6:30 p.m. 

LOUDON COUNTY COURTHOUSE ANNEX 
Loudon, Tennessee 

 
 

1. Opening of Meeting, Pledge of Allegiance, Invocation  
 

2. Approval of Minutes – September 11, 2018 
 
3. Items of Public Concern 
 
4. Cash Activity Report 

 
5. Operations Report 
 
6. Environmental and Other Fees 
   
7. Contract Modification Update 
 
8. Poplar Springs Update 
 
9. Attorney’s Report 

 
10. Chairman’s Report 
 
11. Other Items of Commission’s Consideration 
 
12. Adjourn 



Loudon County Department of Accounts and Budgets 

Solid Waste Disposal Fund 207 

Monthly Cash Report 

September 2018 
====::::::======-========:::J 

August 2018 Combined Ending Cash Balance per Monthly Report 

Adjustments: 

Total Adjustments 

0.00 

0.00 

Adjusted August 2018 Combined Ending Balance per Loudon Co Trustee 

Solid Waste Disposal Commission Operating Fund 

Operating Fund Ending Balance August 2018 

Cash Receipts : 

Trustee's Collections - Prior Year 

Surcharge - Host Fees (August 2018) 

Surcharge - Security Fees (August 2018) 

Investment Income 

Total Monthly Revenue 

Cash Disbursements: 

Board & Committee Members Fees 

Social Security 

Medicare 

Audit Services (Mitchell Emert & Hill) 

Contracts with Private Agencies (Santek) 

Engineering Services (Santek) 

Consultants (Geosyntec) 

Legal Services (July & August 2018) 

Legal Notices 

Other Contracted Services (Mowing) 

Water/Sewer (Loudon Utilities) 

Building & Content Insurance 

In-Service/Staff Development 

Trustee's Commission 

Total Cash Disbursements 

Expenditure Credit: 

Trustee Commission Adjustment 

Operating Fund Ending Balance September 2018 

Poplar Springs Subfund 

Poplar Springs Subfund Balance August 2018 

Cash Receipts : 

Total Monthly Revenue 

Cash Disbursements: 

Poplar Springs Concu ltants {FY 2018 Enc.) 

Poplar Springs Legal Services 

Total Cash Disbursements 

Poplar Springs Subfund Balance September 2018 

0 

12,372.50 

15,465.62 

6,388.07 

(300.00) 

(173.84) 

0.00 

(2,635.93) 

0.00 

TOTAL COMBINED OPERATING AND POPLAR SPRINGS SEPTEMBER 2018 BALANCE 

Combined Summary - September 2018 

Beginning Balance 

Plus Operating Revenue 

Less Operating and Poplar Springs Disbursements 

TOTAL COMBINED BALANCE - SEPTEMBER 2018 

3,672,481.83 

0.00 

3,488,652.79 

34,226.19 

(473.84) 

0.00 

183,829.04 

0.00 

(2,635.93) 

3,672,481.83 

3.522.405.14 

181.193.11 

3,703,598.25 

3,672,481.83 

34,226.19 

(3,109.77) 

3,703,598.25 





Location of Caller 
Address 17689 KWY 321 S - SW. LENOIR CITY 

Caller Name NIKKI SNAPP 

Cross Street High HWY 72 N 

From-To Directions 

........ t" - ...... . . -.,, .-1n11cuy .:::.01 

Caller Phone - How Received 911 

Cross Street Low H'NY 72 N In Progress 0 

EMS/Rescue PRIORITY EMS Fire LOUDON CO FIRE & RESCUE Law LOUDON COUNTY SHERIFF 

LawTract BW 

EMS Code/Level 

Call Disciplines 

I OCA Numbers 
Department 

LFD 

LCSD 

[ Dispositions 
Disposition 

COMPLETE 

I Call Types 
Call Type 

FIRE MISC 

I unit Times 
Unit 

1704 

1704 

1723 

1723 

504 

504 

506 

506 

506 

506 

525 

525 

CAO Report 44 

Area District BWBELOW Grid Work Area 
WEST 

Fire Codelle11el 

F.L. Assigned Disciplines F,L, 

OCANumber Unit 

18-0680 S81 

2018-08-30263 976 

Note Department 

LCFR 

PFD 

Assigned When 

08/05/201 B 00:32:54 

Law Codeil..evel 

Assigned Disciplines NP F.L. 

User 

jblankenship 

OCANumber 

18-0458 

18-0153 

Unit 

525 

lnActive 

0 

Assigned When 

08104i2018 21 :46:55 

Use1 Assigned While Closed 

cslonina D 

Department Unit Type When Status I Notes 

PFD Ftre Truck 08/04/2018 2209:18 DISPATCHED 

PFD Fire Truck 08105/2018 00:32:54 CLEAR 

PFD Fire Truck 08/04/2018 22:06: 15 ENROUTE 

PFD Fire Truck 08/0512018 00:32:54 CLEAR 

LCFR Fire Truck 08/04/2018 22:46:50 ON SCENE 

LCFR Fire Truck 08/05/2018 00:32:54 CLEAR 

LCFR Fire Truck 08l04!201 a 22:09:08 DISPATCHED 

LCFR Fire Truck 08/04/201822:16:13 IN THE AREA 

LCFR Fire Truck 08/04/201 B 22:26:52 ON SCENE 

LCFR Fire Truck 08/05/2018 00:32:54 CLEAR 

LCFR Fire Truck 08/04/2018 22:08 05 ENROUTE 

LCFR Fire Trude 08/05/2018 00:32:54 CLEJl.R 

Note 

While Closed 

0 

lnActive 

D 

User 

kcole 

jblankenship 

kcole 

jblankenship 

kcole 

jblankenship 

kcole 

cslonina 

kcole 

jblankenship 

kcole 

Jblankenship 

PaQe Of 3 8/1 7/201 8 13:54 



t_!S.j LFD Fire Truck 08/04/2018 21 :51 :26 

EB3 LFD Fire Truck 08/04/2018 21 :57:40 

E83 LFD Fire Truck \~l~.2741 

LCFR LCFR FIRE STATION 08/04/2018 2204:29 

LCFR LCFR FIRE STATION 08/04/2018 22:08:05 

LFD LFO FIRE STATION 08/04/2018 21 :48:57 

LFD LFD FIRE STATION 08/04/2018 21 :49·.03 

PFD PFD FIRE STATION 08/04l2018 22:04:29 

PFD PFD FIRE STATION 08J04/2018 22:06:15 

R52 LCFR Fire Truek 08/04/2018 22:09:23 

R52 LCFR Fire Truck 08/04/2018 22:17:00 

R52 LCFR Fire Truck 08/05/2018 00:32:54 

S81 LFD Fire Truck 08/04/2018 21 :49:03 

581 LFD Fire Truck 08/04/2018 21 :57:37 

S81 LFD Fire Truck 06/04/2018 22:21·43 

T170 PFD Fire Truck 08J04/2018 22:11:12 

T170 PFD Fire Truck 08/04J2018 22:23:52 

T170 PFD Fire Truck 08/05!2018 00:32:54 

T5d LCFR First 08J04/2018 22:48:05 
Responder 

T S4 LCFR First 00l04/2018 23: 17:36 
Responder 

T54 LCFR First 08l05/2018 00:32:54 
Responder 

I incident Locations 
Address: 17689 HWY 721 TENNESSEE NATIONAL. LENOIR Cl1Y 

When: 08/04/201 B 2 1 :46:55 Latitude: Longitude: 

Address: HWY 721 TENNESSEE NATIONAL. LENOIR CITY 

When: 08/04/2018 21 :47:23 Latitude: Longitude: 

Address: HWY 721 TENNESSEE NATIONAL. LOUDON 

When: 08/04i2018 21 :47:31 Latitude: Longitude: 

Address: SANTEK ENVIROMENTEL - LOUDON DUMP I 21 712 HWY 72 N. LOUDON 

When: 08104/2018 22:22:55 Latitude: 35.74098703595 Longitude: -84.4166131226 

I Caller Phones 
Caller Phone 

8652023917 

CAD Reoor1 44 

When 

08!04i2018 21 :46:55 

User Caller Phone 

cslonina 

2 or 3 

EN ROUTE 

IN THEAREA 

CLEAR 

DISPATCHED 

CLEARiAuto Clear 

DISPATCHED 

CLEAR[Auto Clear 

DISPATCHED 

CLEARIAuto Clear 

DISPATCHED 

STAGEDIHWY 72 

CLEAR 

EN ROUTE 

IN THEAREA 

CLEAR 

DISPATCHED 

STAGED 

CLEAR 

ENROUTE 

ON SCENE 

CLEAR 

User: c:slonina 

Source: Map 

User: cslonina 

Source: Map 

User: cslooioa 

kcole 

kcole 

kcole 

kcole 

kcole 

kcole 

kcole 

kcole 

kcole 

kcole 

k:cole 

jblankenship 

kcole 

kcole 

kco/e 

kcole 

kcole 

jb/ankenship 

kcole 

jblankensliip 

jblankenship 

lnActive: O 

lnActive: 0 

Sour~: None_Unknown lnActive: O 
User: kcole 

Source: Landmark lnActive: O 

When User 

811712018 13 54 



CSIOOIN IJlj(O'l/LlJl n :.ll :4tl::U t:;,t-.L.K,U, 
ADV SHE CAN ALSO SEE IT FROM EAGLE POINT 

cslonina 08/04/2018 22:05:35 E ,F,L,R,O, 
E83 ADV THEY ARE OUT AT THE GUARD SHACK AND THE GLOW IS COMING FROM IN BT TN NATIONAL AND MUSHROOM PLANT 

COie 081'0412018 2209'0 1 E,F,L,R,O. 
Eru ADV THEY A RE IN T HE BACK OF THE MUSHROOM PLANT ANO HAVE NO CONTACT WITH SMOKE OR FIRE 

kcole 08/04/2018 22:13:03 E.F.L,R,O. 
E83 ADV THAT THEY HAVE MET UP WITH A SUPERVISOR WHO IS TAKING THEM FURTHER UP BEHIND THE MUSHROOM PLANT AND UP 
THE HILL TWO THE FLAMEJ/S81 IS ENRT TO THEIR LOCATION 

kcole 08/04/2018 22:13:52 E,F,L,R.0, 
R52 ADV THEY ARE CROSSING THE RIVER BRIDGE AND CAN SEE A PLUME OF SMOKE AND FIRE 

kcole 08104/2018 22:20:27 E,F,L,R,O . 
508 ADV THEY ARE GOING TO MAKE FORCEABLE ENTRY AND CUT THE PAD LOCK TO GET INTO THE LANDFILL 

kcole 08/04/2018 22:21 :05 E.F.L.R.O, 
S81 ADV THE FIRE APPEARS TO BE IN THE LANDFILL BUT THEY CANNOT GET THE TRUCK UP TO IT FROM WHERE THEY ARE 

kcole 06J04/2018 22:22:33 E.F.L,R,O , 
504 ADV THEY MADE ENTRY INTO THE LANDFILL 

kcole 08J04l2018 22:24:56 E,F,L,R.O. 
LFD ADV THERE IS HEAVY MACHINERY APPROX 15 FT FROM THE FLAME 

kcole 06/04l2018 22:26:06 E,F,l,R.O. 
504 ADV ES1 TO CONTINUE TO HIS LOCATION/IHE HAD TO STOP SHORT OF THEIR LOCATION/IBUT THEY ARE GOING TO NEED T HE 
WATER 

vmurphy 08/04J2018 .23:02:36 E,F.L.R.O , 
506 ADV EMPLOYEE ON SCENE IS GOING TO HELP PUT THE FIRE OUT 

jblankensllip 08/05l2018 00:32:54 E,F,L,R,O, 
FIRE MOST OF THE WAY KNOCKED OUT I LANDFILL KEEPING AN EYE ON IT 

CAO Report 44 3 Of 3 8/17!2018 135'1 
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Steve Field

From: Patrick Mulligan <Patrick.Mulligan@tn.gov>
Sent: Friday, September 28, 2018 4:44 PM
To: John Gardner
Cc: Steve Field; Pat Flood
Subject: Poplar Springs Followup
Attachments: SWMSWP-SNL530000162-GW-20180927-Post Cap Restoration Inspection 

photolog-2202.pdf

Hi John.    
 
I was down near Poplar Springs today, so I dropped in to see how the place fared after the deluge of the past few days.  I 
am pleased to report that things look really good.  Got some grass taking on.  Check dams working nicely in roadway 
ditches.  South slope intact and draining properly.  Slopes look good ‐ no rills, no leachate seeps.   
 
Photos attached.   
 
Have a good weekend.   Pat 
 

 
Patrick Mulligan, P.G. 
Division of Solid Waste Management 
Knoxville Field Office 
3711 Middlebrook Pike 
Knoxville, TN 37920 
865‐594‐5582 
Patrick.mulligan@tn.gov 
Please tell us how we’re doing in our 5‐10 minute survey. Link below. 
customer satisfaction survey 
 



Inspection Photo Log – September 27, 2018 

Poplar Springs Landfill - SNL53000016 

Post Cap Restoration 

 

 
Borrow area 

 

 
Access road 



 

 

 

 

 
Access road  

 

 
Check dam after hard rains of 9/25 & 9/26/2018 



 

 

 

 
Check dam after hard rains of 9/25 & 9/26/2018 

 

 
Drainage way showing grass laid down from hard rains of 9/25 & 9/26/2018. 

 



 

 

 

 
Check dam after hard rains of 9/25 & 9/26/2018 

 

 
South slope after hard rains of 9/25 & 9/26/2018 

 



 

 

 
Lower diversion ditch after hard rains of 9/25 & 9/26/2018 

 

 
Cap repairs after hard rains of 9/25 & 9/26/2018 

 

 



 

 

 
Cap repairs after hard rains of 9/25 & 9/26/2018 

 

 
Cap repairs after hard rains of 9/25 & 9/26/2018 

 



SMITH i GARDNER IOURl~S Ill WEB 

14 N. Boylan A11Cnue, Raleigh NC 2?603 919 B28.0517 wwwsmithgardnerinc corn 

MEMORANDUM 
Date: September 14, 2018 

To: Susan Huskey, Loudon Coun 

From: 

RE: 
s Landfill Final Covar/Ca Restoration 

The revised Pay Application No. 1 (copy attached) for J.D. Anderson Contracting, 
LLC (JOA) regarding the above referenced project has been reviewed for consistency 
with the contract for the following Information: 

• The work has progressed to the point indicated,· 
• The quality of the work Is generally in accordance with the contract documents; 

and 
• The conditions precedent to Contractor's being entitled to such payment appear 

to have been fulfilled 

In S+G's opinion, the request is satisfactory and reflects current construction 
progress in accordance with the agreement. S+G recommends Payment to JOA of 
$172.605.00 which represents completion of 100% of the project work, as originally 
contracted. 

However, as we have discussed recently, four of the unit price work items exceeded 
the contracted amount due to actual field conditions encountered at the time of the 
work. Additionally, as you are aware, we recommended an additional channel be 
added to the south slope during· the work. Finally, JOA will be receiving a revised 
invoice that reduces the cost of the waste disposal at Loudon County's active landfill 
where materials from the subject work were disposed. Consequently, these 
additional work items will be included in a Change Order and reflected on a final pay 
application to be submitted to Loudon County in the near future. 

No hard copy of this pay application will be sent unless requested by Loudon 
County. 

Please contact me should you have any questions, comments, or require clarification. 

Attachment: Pay Application No. 1 

cc: John D. Anderson, J.D. Anderson Contracting, LLC 



APPLICATION AND CERTIFICATE FOR PAYMENT PAGE ONE OF 2 PAGES 

TO OWNER: PROJECT: APPLICATION#: 1 Distribution to: 
Loudon County, TN 
100 River Road, Suite 110 
Loudon, TN 37774 

(Former) Poplar Springs Landfill 
Final Cover/ Cap Restoration 
Loudon Co., TN 

PERIOD TO: 7123 - B-30/18 
PROJECT NOS: 

10/02/17 s~~~gr FROM CONTRACTOR: 
J.D. Anderson Contracting, LLC 
PO 8ox1527 
LaFollette, TN 37766 

VIA ARCHITECT: 
Smith Gardner 
14 N. Boylan Ave. 
Raleigh, NC 27603 

CONTRACT FOR: Final Cover Cap Restoration and Related Improvements 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made lex payment. as snown belciw, in coonection with the Coolfact 

Continuation Sheet is attactled 

1. ORIGINAL CONTRACT SUM------ $r--_____ 1_72_,_,6_0_5._0-'-'0 

2. Net change by Change Orders ~ 

3. CONTRACT SUM TO DATE (line 1 +/. 2) 

4. TOTAL COMPLETED & STORED TO DATE-$ 
(Column G on Continuation Sheet) 

5. RETAINAGE: 

$1--------'1~4~,2~9~1-~7.::..i3 
$1--________ 18~6~,8_96~·~73~ 

172,605.00 

a. of Completed Wot1c; sl 
(Columns D+E on Continuation Sheet} ...__ _ _ ____ __, 

b. of Stored Material sl 
(Column F on Continuation Sheet) .__ ______ _. 

Total Retainage (Line 5a + 5b or 

CONTRACT DATE: t=l Contractor 

The unde<Signed Contrador certifies that to the best of the Contracto~s kn<M\edge, information and 
belief the Work covered by this Application for Payment has been completed in accordance "'ith tile 
Contract Documents. that all amounts have been paid by the Contractor for Work for which previouS 
Certificates for Payment were issued and payments received from the Owner, and that current payment 

shown therein is now dl.IE!, ,. /') 

CON~t/ J. 
By: ~·{ '"1r 

Stal~ot TN , 
Count~f: -:::C:-am-.;.-be....,n,__-----,,..---

Subscri.b~ woni t 
me this 1flE' da 

Notary Public: 
M Comrn[ssion expires: 

CERTIFICATE FOR PAYMENT 

,., I·,,. , '-
oate:L '. 1 ', - , 

/"" -•. 

Total in Column 1 of Continuation Sheet-'-- $$11-----------ll 
6. TOT AL E.ARNED LESS RET AINAGE---· . 172.605.00 In accordance with Contract Documents. based on on-site observations and 1he data comprising 

(Line 4 less Line 5 Total) apptlcation, the Architect certifies to the Owner that to ttie best ot the Architect's knowledge, information 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT and belief the Work has progressed as indicatea, the quality of Ille Werk is in accordance with the 
..---------~ Contract Documents. and the C<intractor is entitled to payment of lhe AMOUNT CERTIFIED. 

(Line 6 from prior Certificate)---------- $1 I 
8. CURRENT PAYMENT DUE------ $ 172.605.00 V 5 
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED -·-- S l1 z J ~ C) .00 

(Line 3 less Line 6) $ 14.291 .73 ~ (Attach explanation if amount certified differs from the amount applied for. lllitial an figure.son rhis 
application and on the Continuation Sheet that are changed 10 conform to the amount certifle<f) 

.. - ~-

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
5 rY\ \ "Tt1 GT\VO ~I IN<:.. 

Total changes approved in previous 
months b Owner 
Total a roved this Month 

Accounting Departrmnt 
,__ _ _ ~(;:.;ht.'rf Wm '( )11 



CONTINUATION SHEET 
ATTACHMEN"T TO PAY APPLICATION 

PROJECT: 

A 
Item 
No. 

7 
8 
9 
10 
12 
14 
15 
19 
21 
22 
23 
24 
25 

26 
27 
28 
29 

~1A 
:::01E 

~01 C 

t:o1c 
t01E 

23 
24 
25 
26 
27 
28 

(Former) Poplar Springs Landfill 
Final Cover/ Cap Restoration 
Loudon Co TN . , 

B 
Description of Work 

Drainage Channel LSC-1 
Draianage Channel USC-1 
Drainage Cahannel USC-1 Spot Repair 

Drainage Channel E. Perimeter Channel 
Rip Rap Aprons 
Access Road North 
Access Road North Extension Grass 

Culvert C-2 24 • Dia. CPP 
Site Preparation 
Embankment South Slope 
Embankment Vertical Slope Drains 
Silt Fence 

TOOT Class A-3 Rip Rap 

Revegetation 
Wa.st.e Removal (Vertical Slope Drains) 
Survey Control 
Bonds, Mobilization & Insurance 
Sediment Basin Standpipe Improvement 
Clean/Clear Culvert C1 
Road Repair Prior to Demobilization 
Rock Lined Ditch 

Credit for Waste Rate F ed~((; r c '( -~-_·, 
~.£:. \:· l SE P~ 4 20 

Accounting u.::1, , • 

c·111..,,,,. :t .:.it~ . 

SUBTOTALS PAGE 2 

c 
Scheduled 

Value 

3,000.00 
17,400.00 

2,400.00 
3.000.00 
2,000.00 
6,000.00 
2,400.00 
2,000.00 
9,000.00 

26,984.00 
5,325.00 

625.00 
14,690.55 
11,000.00 
52,316.80 
15,000.00 
7,700.00 

789.95 
1,200.00 
8,140.00 
1,585.85 

.. (5,660.42) 
.. 

l 

8 

-.,r 

186,896.73 

D E F 
Wort Completed Materials 

From PreVious This Period Presently 
Application Stored 

(D+E} (Notln 
DorE) 

3,000.00 
17.400.00 
2,400.00 
3,000.00 

2,000.00 
6,000.00 
2,400.00 
2,000.00 
9,000.00 

19.350.75 
5,325.00 

625.00 
14,274.30 
11 .000.00 
42,000.00 
15,000.00 

7,700.00 
789.95 

1,200.00 
8,140.00 

172,605.00 

Page 2 of 2 Pages 
APPLICATION NUMBER: 1 

APPLICATION DATE 09/10/18 
PERIOD TO: 7 /23 - 8-30/1 8 

ARCHITECT S PROJECT NO: 

G H 
Total 'Yo Balance 

Completed (GIC) To Finish 
And Stored {C -G) 

To Date 
(O+E+F) 

3,000.00 100% 
17,400.00 100% 

2,400.00 100% 
3,000.00 100% 
2,000.00 100% 
6,000.00 100",i(, 

2,400.00 100% 
2,000.0D 100% 
9,000.00 100% 

19,350.75 72% 7,633.25 
5.325.0D 100% 

625.00 100% 
14,274.30 97% 416.25 
11 ,000.00 100% 
42,000.00 80% 10,316.80 
15 ,000.00 100% 

7,700_00 100% 
789_95 100% 

1 ,200.00 100% 
8 ,140.00 100% 

1,585.85 
(5,660.42) 

172,605.00 92% 14,291 .73 

I 
Retalnage 



SMITH . GARDNER mRtSS Il l 1'1£8 

M N aoylan Avenue, Raleigh NC 27603 919 828 arn wwwsmi1hga1dnerinc com 

MEMORANDUM 
Date: 
To: 
From: 

RE: 

September 14, 2018 

Susan Huskey, Loudon C 

John M. Gardner, P.E. 

Smith Gardner, Inc. 

Pay Application No. 
(Former) Poplar Springs Landfill Final Cover/Cap 
Restoration 

Pay Application No. 2 (copy attached) for J.D. Anderson Contracting, LLC (JOA) 
regarding the above referenced project has been reviewed for consistency with the 
contract for the following information: 

• The work has progressed to the point indicated; 
• The quality of the work is generally in accordance with the contract documents; 

and 
• The conditions precedent to Contractor's being entitled to such payment appear 

to have been fulfilled 

In S+G's opinion, the request is satisfactory and reflects current construction 
progress in accordance with the agreement and with Change Order No. 3 (attached). 
S+G recommends Payment to JOA of $14.291.73 which represents completion of 
100% of the project work, as originally contracted and including all change orders. 

As was addressed in the transmittal letter for Pay Application No. 1, several unit cost 
items varied from their estimated costs, an additional channel was added during 
construction, and a credit is due the County for waste disposal by the Contractor. 
Change Oder No. 3, attached, addresses the added South Slope Rip Rap Channel, a 
Waste Disposal Reduction Credit that is due to the County, and a request to increase 
the overall budget by $14,291.73 to account all overages, credits, and changes 
relating to differences between estimated and actual quantities for unit cost items in 
the bid. 

No hard copy of this pay application will be sent unless requested by Loudon 
County. 

Please contact me should you have any questions, comments, or require clarification. 

Attachment: Pay Application No. 2, Change Order No. 3 

cc: John D. Anderson, J.D. Anderson Contracting, LLC 



APPLICATION AND CERTIFICATE FOR PAYMENT PAGE ONE OF 2 PAGES 

TO OWNER: PROJECT: APPLICATION#: 2 Distribution to: 
Loudon County, TN 
100 River Road, Suite 110 
Loudon, TN 37774 

(Former) Poplar Springs Landfill 
Final Cover/ Cap Restoration 
Loudon Co., TN 

PERIOD TO: 7123 - 8-3011 a 
PROJECT NOS: §g:';ser Mgr 

FROM CONTRACTOR: VIA ARCHITECT: 
J.D. Anderson Contracting, LLC 

PO Box 1527 
Smith Gardner 

LaFollette, TN 37766 
14 N. Boylan Ave. 
Raleigh, NC 27603 

CONTRACT FOR: Final Cover Cap Restoration and Related Improvements 

CONTRACTOR'S APPLICATION FOR PAYMENT 
ApplicatiOn is made for payment as Shown below. ill connection wi111 lhe Conlrad. 

Contiruation Sheet ls attaeheo 

1. ORIGINAL CONTRACT SUM------....-,~,_-,-___ ......:..:...=.;:.:.:.=..i 

2. Net change by Change Orders---~·~A~ 

3. CONTRACT SUM TO DATE (Line 1 +I- 2 

4. TOTAL COMPLETED & STOREDT ATE-
{Coiumn G on Continuation Sheet) 

5. RETAINAGE: 

a. of Completed Work $1 
(Columns D+E on Continuation Sheet) ....._ ______ _, 

b. of Stored Material 
(Column F on Continuation Sheet) 

Total Retainage (Line Sa + Sb or 

sl~ _ ___ ___, 

Total in Column 1 of Con1inuation Sheet---

6. TOTAL EARNED LESS RETAINAGE--- :I 
(Line 4 less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

186.896.731\/ 

(Line 6 from prior Certificate} $$,....1 ______ 1_7_2-.6-0-5-.00--.I~ 

8. CURRENT PAYMENT DUE------ . 14,291 .731'/ 
9. BALANCE TO FINlSH, INCLUOlNG RETAINAGE v" 

(Line 3 less Line 6) SO .. ,.. ~ t:;/ lu{ \'G 

CHANGE ORDER SUMMARY 
Total changes approved in previous 
months Owner 
Total a proved this Month 

TOTALS 
NET CHANGES b Cha e Order 

far; g/1. :J,91. 73 

~,l-.h.v ~ GY /tu/tr:/ 

ADDITIONS 

CONTRACT DATE: 10/02117, Architect 
Contractor 

The undersigned Contracior certifies that to the best of the ContraClor's ltnow1edge, inlormaVon and 
belief the Worl< covered by this Application for Payment has been completed in aax>roanc.e with Ille 
Contract Documents. that alt amounts have been paid by !tie Contractor ror WOik for wflidl previous 
Certificates ror Payment were issued and paymenls received from the Owner, and that OJrrent pa~nt 
shown therein is naw due. 

CONTRACTOR: ,/'\ . ' 
~ [ ) -
~· \ ./'-"' By: 

/ 

CERTIFICATE FOR PAYMENT 

..... - . -. ·. 

-: ~-._: 

In aa:ordance with Conlract Documents, based on oo-slte observations and the data comprising 
application, the Architect certifies to the Owner that to the best of the Archilecl':s knowledge, infonnation 
and belief the Wort has progressed as indicated. the quality of the Wor1<. is in accordance wi1ll the 
Contract Documents. end the Conlradot is entitled to payment o f the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED----· 
(AJtach ex.planatlon if amount ceflilied differs from Ille amoon! applied for. Initial all figures on /his 
application and on the Continuation Sheet ttJat are changed to C011form to the amount certified J 

sm !Ti-\ G~ N eiZ-, l tJC. 

:__-~~:==;;;;::::::::::=:::=::===---- Date: '1 { \+ [J6 
. The AMOUNT CERTIFIED is payable only lo the Contrador named 

~~~~~~;M~R\1nce of p<ryment are wiltlout prejudice to any rights of the 0-er 

SEP l 4 2018 

A.:co..: r~ting l)epari:ment 



CONTINUATION SHEET 
ATTACHMENT TO P1>,Y APPLICATION 

PROJECT: 

A 
Item 
No. 

7 
8 

9 

10 
12 
14 

15 
19 
21 
22 
23 
24 

25 

26 

27 

28 
29 

C01JI 
C01E 
1:01( 

C)1D 

C01E 
23 

(FOfTTier) Poplar Springs Landfill 
Final Cover/ Cap Restoration 
Loudon Co TN .. 

B 
Descriptioil of Worit 

Drainage Channel LSC·1 

Draianage Channel USC-1 

Drainage Cahannel USC-1 Spot Repair 

Drainage Channel E. Perimeter Channel 
Rip Rap Aprons 

Access Road North 

Access Road North Exmnsion Grass 

Culvert C-2 24n Dia. CPP 

Site Preparation 

Embankment South Slope 

Embankment Vertical Slope Drains 
Silt Fence 

TOOT Class A-3 Rip Rap 
Revegetation 

Waste Removal (Vertical Slope Drains) 

Survey Control 

Bonds, Mobilization & Insurance 
Sediment Basin Standpipe Improvement 
Clean/Clear Culvert C1 

Road Repair Prior to Demobilization 
Rock Lined Ditch 

Credit for Waste Reduction 

24 -~~({;;~U1~ie_l\J) \ 25 , c- c.~-=-1 
26 

27 S1-P l 4 20\8 
28 -"' 

SUBTOTAU PAGe-nting i)epar.:m" ' I 
( -/ft't' l • { ·' 1n1 

-

c 
Scheduled 

Value 

3 ,000.00 

17,400.00 

2,400.00 

3,000.00 

2.000.00 
6 ,000.00 

2.400.00 
2,000.00 

9,000.00 
26,984.00 

5,325.00 
625.00 

14,690.55 

11,000.00 

52,316.80 

15,000.00 
7,700.00 

789.95 
1,200.00 
8, 140.00 
1,585.85 

{5,660.42) 

186,896.73 

0 E F 
Wortt Completed Materials 

From Previous This Period Presently 
Application Stored 

(D + E) (Notln 

D orEJ 
3.000.00 

17,400.00 

2,400.00 

3,000.00 

2,000.00 
6,000.00 

2 ,400.00 

2 ,000.00 

9,000.00 
19,350.75 7,633.25 

5,325.00 
625.00 

14,274.30 416.25 
11,000.00 

42,000.00 10,31 6.80 
15,000.00 

7,700.00 
789.95 

1,200.00 
8,140.00 

1,585.85 
(5.660.42) 

172.605.00 14,291 .73 

Page 2 of 2 Pages 
APPLICATION NUMBER 2 

APPLICATION DATE: 09110/18 
PERIOD TO: 7123 - B-30118 

ARCHITECT'S PROJECT NO: 

G H 
Total % Bala nee 

Completed (GJC) To Fmish 
And Stored (C-GI 

To Date 
(D + E+F) 

3 ,000.00 100"k 
17,400.00 100% 

2.400.00 100% 

3,000.00 100% 
2,000.00 100% 

6 ,000.00 100% 

2,400.00 100% 

2.000.00 100% 
9,000.00 100% 

26,984.00 100% 
5,325.00 100% 

625.00 100% 

14,690.55 100% 
11,000.00 100% 

52,316.80 100% 

15,000.00 100% 

7,700 .00 100% 
789.95 100% 

1,200.00 100% 
8,140.00 100% 
1,585.85 100% 

(5,660.42) 

186,896.73 100% 

I 
Retainage 



Revised 9/10/18 Former Poplar Springs Landfill 
FINAL QUANTITIES 

ITEM NO. DESCRIPTION -
7 :Drainage Channel LSC 

8 ---r Dr~_ir.Jage. Cha~n~l .~-~c-1 
9 1 Dralnag~ Channel U?S.-2 SPOT R_EP~IR 

10 . Dralna!J_e Channel ~~~t Perlme~e~ Channel 
12 Rip Rap Apr~~ 
14 Access Road North 

15 Access Road North Extension - Grass 

19 _____ -~ulvert C_:}_~-~ 11 DIA CPP (Tye~_S) (One P_ipe) 
21 __ __ .Site Prepara~!on _ . 

22 .. Embankment : Sout~_Slope .. 

23 Em~ankment : Vertical S~e_~ Drains 
24 Slit Fence 

25 . __ __ ;_!DOT Class A-3ri~~p (Vertic;al Sloe~. Drain) 
26 _ 1.Revegetatlon _ ___ _ -- --· 

27 !Waste Removal !Vertical Slope Drain) 
28 J~~-~eyi~g Control . ··--. 

29 1Bonds, Mobilization & Insurance 
CO-lA S~Ci!ment Basin Standple~ __ lmproveme~!_ __ _ 

C0-1B Clean/~~~ ~_ulvert C-1 

CO-lC Road Repal_r_Prior to DemobiliZ~!i<?!' __ _ 
CO-lD Rock lined Ditch 
CO-lE Credit for Waste Rate Reduction 

TOTAL 
UNIT QUANTITY UNIT PRICE : QUANTITY 

i-L_S 1 $ 3,000.00 $ 3,000.00 
LS 1 --$17,400.00 '. $. -11,409.-~q 
LS 1 . t 2,400.00 S __ 2,400.00 
LS 1 $ 3,000.00 $ _?10QO.OO 
LS 1 $ 2,000.00 $ 2,000.00 

LS 1 $ 6,000.00 ~$6,oo<!_.OD 
LS 1 ~ 2,400.00 $ 2,400.00 

LS 1 $ 2,000.00 : ~ __ ___ 2.!..~_!)~.00 
AC 3.6 $ 2,500.00 $ 9,000.00 
CY 3373 $ 8.00 $ 26,984.00 

C( 355 $ 15.00 $ 5,32.5.00 
LF 250 $ 2.50 2_ __ 625.00 

TON 419.73 s 35.oo s . !~.~~-~o.5s 
AC 5 $ 2,200.00 $ 11,0~~~-

TON 653 .96 $ 80.QQ.._L 52~3-~_6.80 
LS 1 $ 15,000.00 § 15,000.00 
LS 1 $ 7,700.00_ $ 7,700.00 

TON 22.57 ~ 35.00 $ 789.95 
LS 1 $ 1,200.0_Q_ $ _ 1,200.00 
LS 1 $ 8,140.00 $ _ 8,140.00 

TON 45.31 $ 35.00 : $ 1,585.85 
LS 1 $ (S,660.42) $ (5,660.42) 

TOTAL $ 186,896.73 



4C~fSS 11! W!B SMITH GARDNER 14 ll. Soylan Avenue. Raleigh llC U603 919 828 0577 www.smithga1dne1ioc.com INVOICE 

RILL HI 

Susan Huskey, CPPB 
Director of Procurement 
Loudon County Purchasing 
100 River Road, Suite 110 
Loudon, TN 37774 

P.O. WUMBER 

r 
UIJANl'lff DESCRIPTION 

2 
53 

3 

Loudon County, Tennessee- Former Poplar Springs Landfill 
Cap Remediation & Related Site Improvements 

Professional Services Rendered during the period through August 
2018 including: Task 2 (Construction Services) S+G provided 
continued communication and coordination with JD Anderson 
related to site work progress; prepared for and attended site 
construction meetings and monitoring during the periods 8/13 -
8/16 and 8/27 - 8/31 ; and provided consultation to Loudon County 
regarding changed field conditions as well as 
communicated/coordinated and attended site inspection/visits with 
TOE representatives on 8/14 and again on 8/30 for a final site 
walk-over at the completion of the work. Refer to the attached 
Table which summarizes this invoice and S+G's budget, by task. 

G.G. Mills, P.E. 
J.M. Gardner, P.E. 
Engineering Technician 

~rt=(G~ff~F[Q) GGM Travel Expense 8/1/18 

L~~t~-:~] JMG Travel Expense 8/13 - 8/17/18 
JMG Rental Car OB/12 - 08/17/18 p 2 5 2018 
Reimbursable Reproduction Costs 
JMG Travel Expense 8/27, 8/30-8/31/18 AccountiO!J ociinirtmc'iiC 
JMG Rental Car 8/26 - 8/31/18 Clwn II' IS I I 
Total Reimbursable Expenses 
Markup 
Total Reimbursable Expense 

Remit to Smith Gardner Inc. Thank you. 

POSl-COijSUN!R R!CVCUO l~AlfRlll 

OATE 

8131/2018 

INVOICE 11. 

23068 

TERMS 

Net 60 

120.00 
185.00 
50.00 

43.60 
457.06 
361 .95 
41.80 

184.09 
311 .11 

10.00% 

TOTAL 

PROJECT 

LOUDON-18-1 

AMOUNT 

240.00 
9,805.00 

150.00 

43.60 
457.06 
361.95 

41.80 
184.09 
311.11 

1,399.61 
139.96 

1,539.57 



Loudon County, Tennessee 
S+G PROJECT NO. Loudon 18-1 (AS OF 8/31/18) 

Former Poplar Springs Landfill - Cap Remediation & Other Site Improvements 

TASK 
NO. 

1 

2 
3 
4 

TASK DESCRIPTION 

Construction Documents 

Construction Services 

Construction Completion Report 

MMIP 

TOTAL 

{Rl~~~U\'if ~IQ) 

SEP 2 5 2018 

Accounting oepartmem 
Clreri Watsn11 

S+G PROJECT ORIGINAL BUDGET 
NO BUDGET AMENDMENTS 

$1,335 $0 

Loudon 18-1 
$21,390 $0 

$4,007 $0 
$2,707 $0 

$29,439 $0 

TOTAL 
PREVIOUSLY CURRENT TOTAL 

BUDGET 
APPROVED 

INVOICED INVOICE 
INVOICED 

REMAINING 
BUDGET TO DATE 

$1,335 $855 $0 $855 $480 

$21,390 $2,636 $11 ,735 $14,371 $7,019 

$4,007 $0 $0 $0 $4,007 

$2,707 $0 $0 $0 $2,707 

$29 439 $3,491 $11,735 $15,226 $14,213 



Page 1 of 1 

ACORD® CERTIFICATE OF LIABILITY INSURANCE I 
DATE (MMIDDIYYYY) 

~ 08/24/2018 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the pollcy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

PRODUCER NAME~CT 
Willis of Tennessee, Inc. 

mQNJo Ext\ ' 1-877-945-7378 I FAX 
c/o 26 Century Blvd 

(AJC Nol: 1-888-467-2378 

P.O. Box 305191 ~~DA~~SS: certificates@willis.com 

Nashville, TN 372305191 USA INSURER(S) AFFORDING COVERAGE NAIC# 

INSURER A : Starr Surplus Lines Insurance Company 13604 

INSURED INSURER 8 : Starr Indemnity & Liability Company 38318 
Santek Development, LLC 
650 25th Street, NW INSURER C: Lloyd's B7874 

Suite 100 INSURER D : 
Cleveland, TH 37311 

INSURER E: I 
INSURER F: 

COVERAGES CERTIFICATE NUMBER: W7294170 REVISION NUMBER: 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR 
TYPE OF INSURANCE 

ADDL SUSA POLICY EFF ,~276%iv~Vv1 LIMITS LTR ,.,~n wun POLICY NUMBER IMMIDDIYYYYl 

x I COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000 =o CLAIMS.MADE 0 OCCUR 
Ul\Ml\l>t: I U mo" I t:U 

$ 50,000 PREMISES (Ea occurrence) 

A MED EXP (Any one person) $ 5,000 - y 08/24/2018 08/24/2019 1000067087181 PERSONAL & ADV INJURY $ 1 , 000,000 -
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000 R POLICY 0 j'~8i D Loc PRODUCTS - COMP/OP AGG $ 2,000,000 

OTHER: $ 

FlOMO"" "'"""' 
COMBINED SINGLE LIMIT $ 1,000,000 IEa accident\ 

ANY AUTO BODILY INJURY (Per person) $ 
B OWNED - SCHEDULED 1000626125181 08/24/2018 08/24/2019 BODILY INJURY (Per accident) $ AUTOS ONLY AUTOS 

HIRED - NON-OWNED PROPERTY DAMAGE 
AUTOS ONLY AUTOS ONLY IPer accident\ $ 

f-

$ 

x UMBRELLA LIAB H OCCUR EACH OCCURRENCE $ 5,000,000 
A - EXCESS LIAB CLAIMS-MADE 1000337388181 08/24/2018 08/24/2019 AGGREGATE $ 5,000 , 000 

OED I x I RETENTION$ 10' 000 $ 
WORKERS COMPENSATION x I ~~~TUTE I I OTH· 
AND EMPLOYERS' LIABILITY ER 

Y/N 
B ANYPROPRIETOR/PARTNER/EXECUTIVE EJ E.L. EACH ACCIDENT $ 1,000,000 

OFFICER/MEMBER EXCLUDED? N/A 1000003339 08/24/2018 08/24/2019 
(Mandatory In NH) E.L. DISEASE - EA EMPLOYEE $ 1,000,000 

g~~'i:;~ftfl~ ~n~~PERATIONS below E.L. DISEASE - POLICY LIMIT $ 1,000,000 

c Contractor's Poll & Prof. Liab. WllDF3180801 08/24/2018 08/24/2019 Each Claim/Agg: $10,000,000 

Professional Ded: $100 , 000 

Contr. Poll Ded: $50' 000 

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached II more space ls required) 

Loudon County Solid Waste Disposal Commission and its comnissioners, officers, agents and employees are Additional 

Insured under General Liability for operation of Named Insured if required by written contract and subject to policy 

terms, forms, conditions and exclusions. 

CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

Loudon County Solid Waste Disposal 

Commission 
AUTHORIZED REPRESENTATIVE 

100 River Road #109 r-~l-Loudon, TN 37774 

© 1988-2016 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD 
Sit ID: 16640191 BATCH: 841886 2 of 2 2476 



Santek Development, LLC 

Named Insureds are as follows for the 8/24/2018 to 8/24/2019 Polley Term: 

Santek Development, LLC (Primary NI) 
Santek Development, Inc. 
Santek Holdings, Inc. 
Santek Waste Services, LLC 

Santek Environmental, LLC 
Santek Environmental of Alabama, LLC 
Santek Environmental of Amherst Virginia, LLC 
Santek Environmental of Arkansas, LLC 
Santek Environmental of Georgia, LLC 
Santek Environmental of Kentucky, LLC 
Santek Environmental of North Carolina, LLC 
Santek Environmental of Ohio, LLC 
Santek Environmental of Tennessee, LLC 
Santek Environmental of Texas, LLC 
Santek Environmental of Virginia, LLC 
Waste Services of Alabama, LLC 
Waste Services of Georgia, LLC 
Waste Services of Kentucky, LLC 
Waste Services of Tennessee, LLC 
Waste Services of Texas, LLC 
Chattanooga Transfer, LLC 
City Disposal Services, LLC 
Ricky Polk Construction, Inc. 
Polk Brothers Roll-Off, Inc. 
Santek Environmental of Pine Belt, LLC (Added 12/22/2017) 
Waste Services of Hattiesburg, LLC (Added 12/22/2017) 
JSI Houston Transfer Station, Inc. (Added 3/1/2018) 



 
 
 

LOUDON COUNTY SOLID WASTE 
DISPOSAL COMMISSION 

Loudon County Annex • 101 Mulberry Street, Suite 102 

Loudon, Tennessee 37774 

 
 
 

 
September 26, 2018 

 
 
 
County Mayor Rollen “Buddy” Bradshaw 
Loudon County 
100 River Road, Suite 106 
Loudon, TN 37774 
 
Mayor Jim Greenway 
City of Loudon 
P.O. Box 189 
Loudon, TN 37774 
 
Mayor Tony R. Aikens 
Lenoir City 
600 East Broadway 
Lenoir City, TN 37771 
 

Re: Loudon County Solid Waste Disposal Commission  
  

Dear Mayors: 
 

As you know, Loudon County Solid Waste Disposal Commission (“LCSWDC”) has been 
negotiating with Santek Environmental, Inc. (“Santek”) to modify the terms of the Operation 
Agreement dated July 1, 2007 (the “Contract”) regarding the operation of the Matlock Bend 
Landfill (the “Landfill”).  The purpose of this negotiation was to seek to obtain a more favorable 
financial arrangement with Santek in order to minimize LCSWDC’s long-term liability for 
expenses related to closure and post-closure care of the Landfill. 

 
After nearly two (2) years of negotiation, LCSWDC has conditionally approved the basic 

terms of a Contract modification proposal from Santek, subject to: the consensus of our 
Stakeholders; approval by the Tennessee Department of Environment and Conservation 
(“TDEC”) of a phased closure plan and permit modification for the Landfill; and execution of a 
formal Contract Amendment in acceptable form.  As part of this process, LCSWDC 
representatives intend to brief our Stakeholders regarding the Contract modification proposal at 
the upcoming commission and council meetings.  However, before doing so, LCSWDC wanted 
to provide our Stakeholders with a summary of the pending Contract modification proposal. 

 



LCSWDC has been working with a third-party engineering firm to consult regarding the 
terms of the proposed Contract modification.  LCSWDC and its consultant now agree that the 
current proposal will substantially assist LCSWDC in minimizing its long-term liability for 
expenses related to closure and post-closure care of the Landfill.  Attached hereto are the detailed 
terms of the proposal.  However, the key terms of the proposal are summarized below for your 
convenience. 

 
1.) Santek will raise the Host Fee from 4.0% to 5.5% (The Contract provides that the 

Host Fee is intended to cover ongoing operating expenses incurred by LCSWDC) 
2.) Santek will raise the Security Fee from $1.00 to $1.75 (The Contract provides that the 

Security Fee is intended to cover LCSWDC’s ongoing closure and post closure care 
obligations) 

3.) Santek will adjust the Security Fee on an annual basis to accomplish the following 
objectives:  

a.) LCSWDC will have sufficient funds in its Security Fee account to cover its 
liability for all close and post-closure costs by the end of 2027 and  
b.) LCSWDC will have $1.6M remaining in its Security Fee account in 2032 after 
payment of all of its closure and post-closure care liabilities 

4.) Santek will pay for closure of approximately 41.6 acres of the Landfill pursuant to a 
phased closure plan to be approved by TDEC, leaving LCSWDC to close 
approximately 11.1 acres with accrued funds from the Security Fee 

5.) Santek will close an initial 14 acres of the Landfill no later than the end of 2021 to 
reduce LCSWDC’s anticipated liability for closure and post-closure care 

6.) Santek will agree to a maximum Landfill height of 1,093 ft., even though the Landfill 
is currently permitted for 1,125 ft. 

7.) As consideration for the foregoing, the Contract will be extended through 2032. 
 
LCSWDC believes that this Contract modification proposal will significantly reduce the 

long-term liability of LCSWDC and its Stakeholders and will put LCSWDC in the best position 
to succeed in the future.  In addition, this proposal will give LCSWDC the financial flexibility to 
determine the future of the Landfill expansion based upon the needs and desires of the 
Stakeholders as opposed to strictly concerns with financial liability.  This has been a long 
negotiation process, but we firmly believe that we have accomplished a great deal on behalf of 
LCSWDC and our Stakeholders.   
 

We look forward to meeting with our Stakeholders in the near future to discuss the 
Contract modification proposal in more detail.  Please let me know if you have any questions 
regarding this process in the interim.   
             Sincerely, 

       
           Steve Field, Chairman of Loudon County  

     Solid Waste Disposal Commission 
 



SANT EK 

~~~. 
WasteServices 

650 25th Street, N.W., Suite 100 
Cleveland, Tennessee 37311 

(423) 303-7101 

Email: mail@santekenviro.com 
Internet: www.santekenviro.com 

August 30, 2018 

Mr. Steve Field, Chairman 
Loudon County Solid Waste Disposal Commission 
100 River Road 
Loudon, TN 37774 

Dear Steve, 

I am writing in response to the Loudon County Solid Waste Disposal Commission's 
("LCSWDC") April 5, 2018 ("LCSWDC") proposal to modify the Operation 
Agreement with Santek Environmental, Inc. ("Santek") dated July 1, 2007, 
regarding the operation of the Matlock Bend Landfill (the "Contract"). 

First and foremost, I want to clarify Santek will not utilize any off-site cover soil 
for the majority of our contract term. However, upon the execution of the new 
amendment, Santek is willing to increase the host fees to the Commission to 5.5 
percent of adjusted gross revenues with no future increases or decreases to the 
fee. Language in Section 10.6 of the Landfill Operating Agreement will be deleted 
to reflect this change. [" ... The host feel shall increase (or decrease) in dollar 
amount per ton as the tipping fee per ton increases (or decreases) during the 
term of this Agreement ... " 

To simplify Santek's responses to the other negotiable issues, I have copied 
LCSWDC's proposal into this letter and responded in red to each proposal point. 

• Contract Extension: The current Contract between LCSWDC and Santek will 
be extended approximately 5 years and will terminate on 30 June 2032. 
(AGREED on 1/9/18) (SANTEK AGREES) 

• Maximum Permitted Elevation: Santek will submit a Major Permit 
Modification to TDEC to reflect a lateral expansion of approximately 26.6 
acres (i.e., revised total footprint of 67.2 acres) and a maximum permitted 
elevation as shown in Santek drawings of 1,125 ft. msl. (AGREED on 1/9/18) 
(SANTEK AGREES) 

• Maximum Constructed Elevation: Santek will develop a cell construction 
and grading plan similar to that prepared by Santek and shown in attached 
Santek drawing titled "REMAINING EXP THRU MOD 4 (1084}_CAD.pdf' 
that achieves a maximum constructed elevation of 1,093 ft. msl. (AGREED 
on 1/9/18) (SANTEK AGREES) 

• Constructed Footprint: Santek will modify the proposed constructed 
footprint shown on the attached Santek drawing titled "MOD 4 VOL -
partial closure_Santek.pdf' to (approximately) the footprint shown in the 
attached Geosyntec drawing titled "Conceptual Closure Layout_Rev 
1.pdf." In accordance with the referenced "Conceptual Closure 
Layout_Rev 1.pdf ", Santek will construct but only partially fill (and not 
close) an 11.1 acre portion of liner near the end of the proposed contract 
extension. This 11.1 acre area will be used and subsequently closed by 
LCSWDC. (SANTEK AGREES, ALTHOUGH SANTEK WILL NOT LEAVE 
LCSWDC WITH TWO YEARS OF REMAINING CONSTRUCTED AIRSPACE, 



AS STATED IN THE EXISTING MANAGEMENT AGREEMENT. LANGUAGE IN SECTION 3.5 OF 
THE LANDFILL OPERATING AGREEMENT WILL BE DELETED AND THE CONTRACT 
AMENDMENT WILL REFLECT THIS CHANGE. (" ... Except as provided in Subsection (b) 
below, the Contractor shall be required to provide a minimum of two (2) years' cell 
capacity at the end of the Agreement's initial term based on the average tonnages 
received during the two (2) years immediately preceding the Agreement's termination 
(but in no event less than 120,000 tons of capacity)] 

• Closure Schedule: Santek will develop and present a phased closure schedule that includes a 
strategy and commitment to have Santek close at its cost approximately 10 to 11 acres every 
five years for a total of approximately 41.6 acres as shown on the previously referenced 
Geosyntec drawing titled "Conceptual Closure Layout_ Rev 1.pdf." The phased closure plan will 
be submitted to TDEC and will be considered a permit condition for the proposed expansion. 
Following this strategy, at the end of the proposed Contract extension, LCSWDC will only be 
responsible for the cost to close approximately 11.1 acres. A phased closure schedule will be 
attached to the amended Contract and permit application that will delineate the 11.1 acres of 
constructed liner area that will be the responsibility of LCSWDC to close at the end of the 
proposed Contract extension. In the event that areas beyond this 11.1 acre area have received 
waste during the Contract term but have not yet been closed by Santek under the approved 
phased closure plan, Santek will provide LCSWDC the necessary additional funds for LCSWDC 
to close all such areas that received waste and have not yet been closed. The intent of this 
provision is to ensure that LCSWDC will not be financially responsible to close any more than 
11.1 acres at the conclusion of the extended Contract term. (SANTEK AGREES IF THOSE 
AREAS OF THE LANDFILL HAVE REACHED FINAL ELEVATION) 

• Post-closure of Phase I: Santek will maintain financial and compliance responsibility for 
providing post- closure care to the Phase I portion ofthe landfill (estimated to be completed in 
2029). (AGREED on 1/9/18) Santek will also be responsible for maintenance and compliance 
responsibility for all other portions of the landfill that are closed during the extended Contract 
term. (SANTEK AGREES) 

• Host Fee: (ADDRESSD IN THE SECOND PARAGRAPH OF THIS LETTER) 

• Security Fee for LCSWDC for C/PCC Liability: Santek will provide to LCSWDC a Security Fee 
each month of $1. 75 per ton of waste to address the LCSWDC's closure and post-closure care 
(C/PCC) liabilities. The amount of the Security Fee will be provided by Santek and maintained 
by LCSWDC for the duration of the extended Contract through 2032, but the amount will be 
adjusted annually based upon the two financial objectives set forth directly below. (SANTEK 
AGREES) 

• Annual Review and Security Fee Adjustment: LCSWDC and Santek will agree to an analysis 
methodology captured in a spreadsheet that will be used to calculate and adjust on an annual 
basis, as needed, the Security Fee to accomplish the following objectives: 1.) LCSWDC will 
have sufficient funds in its Security Fee account to cover its liability for C/PCC costs by the 
end of the current contract in 2027; and 2.) LCSWDC will have $1.6M remaining in its Security 
Fee account in 2032 after deduction of funds to cover its liability for C/PCC costs.(SANTEK 
AGREES BUT MUST BE ABLE TO UTLIZE ALL OF MODULE THREE WITHIN A REASONABLY 
DETERMINED TIME FRAME FOR LCSWDC TO RECEIVE $1.6M.) 



the foregoing proposal is based upon the following underlying assumptions: 

1. 641 tons of waste per day for 270 days per year= 173,070 tons peryear 
2. 1,314,169 tons of remaining airspace at end of 2016 
3. Closure Costs in 2016 at $126,728 per acre 
4. Post-Closure Care Costs in 2016 at $47,073 per acre 

(AGREED on 1/9/18) (SANTEK AGREES) 

Santek appreciates the opportunity to respond to LCSWDC's proposal and (considers this to be its best 

and final offer. 

Sincerely, 

~~ 
Tim Watts 
Chief Operations Officer 



SANT EK 

~ .. ~. 
Waste Services 

650 25th Street, N.W., Suite 100 
Cleveland, Tennessee 37311 

(423) 303-7101 

Email: mail@santekenviro.com 
Internet: www.santekenviro.com 

I. 

Monthly Operations Report 
Matlock Bend Landfill 

October 9, 2018 

Presented by: 
Santek Environmental, Inc. 

OPERATIONS 
A. Tonnage Report 
B. Customer Report 
C. Inspection 
D. Materials Classification Report 
E. Waste Characterization Report 
F. Tire Report 
G. TDEC Letter Slope Monitoring Points 

II. AIRSPACE UTILIZATION SCHEDULE 

Ill. HOST & SECURITY FEES 



MATLOCK BEND LANDFILL 

MONTH 2017 

JANUARY 15,336.42 
FEBRUARY 14,991.58 
MARCH 16,055.37 
APRIL 14,472.05 
MAY 16,123.28 
JUNE 15,653.83 
JULY 14.586.45 
AUGUST 15,865.64 
SEPTEMBER 16,560.64 
OCTOBER 
NOVEMBER 
DECEMBER 

TOTAL 139,645.26 

DAILY AVG FOR ANY 
RUNNING 30 DAY 

PERIOD 

CITY OF LOUDON 

MONTH 2017 

JANUARY 374.21 
FEBRUARY 316.79 
MARCH 407.26 
APRIL 368.89 
MAY 446.12 
JUNE 404.84 
JOLY 399.49 
AUGUST 398.67 
SEPTEMBER 378.74 
OCTOBER 
NOVEMBER 
DECEMBER 

TOTAL 3,495.01 

2018 

15,858.64 
13,865.56 
15,779.17 
15,147.53 
13,276.58 
12,717.37 
12,353.95 
13,665.82 
11,142.60 

123,807.22 

371.42 

2018 

363.15 
344.19 
371.66 
427.07 
442.51 
412.21 
431.11 
432.46 
381.35 

3.605.71 

2017 
T02018 

522.22 
(1,126.02) 
(276.20) 
675.48 

(2,846.70) 
(2,936.46) 
(2,232.50) 
(2,199.82) 
(5,418.04) 

0.00 
0.00 
0.00 

(15,838.04) 

2017 
TO 2018 

(11.06) 
27.40 
(35.60) 
58.18 
(3 .61) 
7.37 

31.62 
33.79 
2.61 
0.00 
0.00 
0.00 

110.70 

LANDFILL TONNAGE VOLUME 
MONTH ENDING -
SEPTEMBER 2018 

LOUDON COUNTY 

MONTH 2017 2018 

JANUARY 477.16 471.26 
FEBRUARY 424.98 419.40 
MARCH 498.94 496.17 
APRIL 507.83 524.80 
MAY 549.58 515.70 
JUNE 519.50 506.85 
JULY 542.63 551.73 
AUGUST 512.30 525.59 
SEPTEMBE 482.19 456.20 
OCTOBER 
NOVEMBER 
DECEMBER 

TOTAL 4,515 .11 4,467.70 

DAILY A VG FOR 22.5 495.23 
DAY PERIOD 

WASTE SERVICES OF TN 

MONTH 2017 2018 

JANUARY 2,573.63 2,437.61 
FEBRUARY 2,358.39 2.331.36 
MARCH 2,521.29 2,635.18 
APRIL 2,350.38 2.721.66 
MAY 2,737.26 2,902.00 
JUNE 2,769.33 2,707.31 
JULY 2,558.48 2,822.88 
AUGUST 2,759.94 2,816.39 
SEPTEMBEI 2,617.34 2.389.80 
OCTOBER 
NOVEMBER 
DECEMBER 

TOTAL 23,246.04 23,764.19 

2017 
T02018 

(5 .90) 
(5.58) 
(2.77) 
16.97 
(33 .88) 
(12.65) 
9.10 
13.29 
(25.99) 
0.00 
0.00 
0.00 

(47.41) 

2017 
T02018 

(136.02) 
(27.03) 
113.89 
371.28 
164.74 
(62.02) 
264.40 
56.45 

(227.54) 
0.00 
0.00 
0.00 

518.15 

LENOIR CITY 

MONTH 2017 

JANUARY 320.21 
FEBRUARY 280.52 
MARCH 375.49 
APRIL 345.90 
MAY 385.74 
JUNE 361.60 
JULY 368.18 
AUGUST 405.09 
SEPTEMBEl 351.66 
OCTOBER 
NOVEMBER 
DECEMBER 

TOTAL 3,194.39 

TENNESSEE TRASH 

MONTH 2017 

JANUARY 3,735.96 
FEBRUARY 3,572.92 
MARCH 3,906.62 
APRIL 3,800.78 
MAY 4,370.78 
JUNE 4,485.85 
JULY 3,911.99 
AUGUST 4,476.93 
SEPTEMBEI 4,048.58 
OCTOBER 
NOVEMBER 
DECEMBER 

TOTAL 36,310.41 

2018 

311.92 
294.51 
353.46 
368.49 
410.46 
348.15 
391.93 
390.42 
338.04 

3,207.38 

2018 

3,854.46 
3,518.63 
4,121.81 
4,469.98 
4.912.76 
4,503.72 
4,825.80 
5,062.65 
4,170.33 

39,440.14 

2017 
TO 2018 

(8.29) 
13.99 
(22.03) 
22.59 
24.72 
(13.45) 
23.75 
(14.67) 
(13.62) 
0.00 
0.00 
0.00 

12.99 

2017 
T02018 

118.50 
(54.29) 
215.19 
669.20 
541.98 
17.87 

913.81 
585.72 
121.75 

0.00 
0.00 
0.00 

3,129.73 



KIMBERLY CLARK-PAPER WASTE 

MONTH 2017 2018 

JANUARY 4,389.45 5,057.39 
FEBRUARY 4,197.85 3,563.87 
MARCH 3,834.53 4,234.12 
APRIL 3,145.34 3,071.82 
MAY 3,846.17 0.00 
JUNE 3,682.06 0.00 
JULY 3.592.35 0.00 
AUGUST 3,422.54 0.00 
SEPTEMBER 4.366.81 0.00 
OCTOBER 
NOVEMBER 
DECEMBER 

TOTAL 34.477.10 15,927.20 

2017 
T02018 

667.94 
(633.98) 
399.59 
(73.52) 

(3,846.17) 
(3,682.06) 
(3,592.35) 
(3,422.54) 
(4,366.81) 

0.00 
0.00 
0.00 

(18,549.90) 

LANDFILL TONNAGE VOLUME 
MONTH ENDING -
SEPTEMBER 2018 



TENNESSEE DIVISION OF SOLID WASTE MANAGEMENT CLASS I 
CLASS I FACILITY INSPECTION CHECKLIST* 

FACILITY 
SITE DATE TIME WEATHER 

20180911 11 :00 Sun 90 
INSPECTOR EFO 

Matlock Bend SNL530000203 Rt72, Loudon PjMU, ARM EFO 
*SEE DISCLAIMER ON LAST PAGE 

VIOLATION REGULATION 
OBSERVATION 

NVO AOC V1 V2 

BUFFER ZONE STANDARDS FOR SITING LANDFILLS 

BUFFER ZONE STANDARD VIOLATED 0400-11-01-.04(3)(a) 

18JDDD 8310 

COMMENTS 

COLLECTED LEACHATE 

LEACHATE IM PROPERLY MANAGED 0400-11-01-.04(4)(a)8(i-iii) ? 
~DOD 8330 

COMMENTS 
Leachate pumped/piped to POTW 

INADEQUATE LEACHATE COLLECTION SYSTEM 0400-11-01-.04(4)(a)7 ? IZJDDD 8340 

COMMENTS 

COMMUNICATIONS 

NO COMMUNICATION DEVICES 0400-11-01-.04(2)(f) ? 
~DOD 8130 

COMMENTS 

COVER MATERIAL 

UNAVAILABILITY OF COVER MATERIAL. 0400-11-01-.04(2)(h) 

8160 
? 
~DOD 

COMMENTS 

DEAD ANIMALS 

DEAD ANIMALS IMPROPERLY HANDLED 0400-11-01-.04(2)(k)S.(ii) (I-Ill) ? 
~ODD 8250 

COMMENTS 

DUST CONTROL 

INADEQUATE DUST CONTROL 0400-11-01-.04(2)UJ ? 
~ODD 8190 

COMMENTS 

DUTY TO PROVIDE INFORMATION 

Page 1 of7 VERSION A201710 VERSION DATE 10/16/2017 



*SEE DISCLAIMER ON LAST PAGE 

VIOLATION REGULATION 
OBSERVATION 

NVO AOC V1 V2 

DUTY TO PROVIDE INFORMATION 

UNSATISFACTORY RECORDS OR REPORTS 0400-11 -01 -.02(5)(a)7 ? 
~DOD 8530 TCA 68-211-862(a) 

COMMENTS 

PERMITS, PLANS, OPERATING MANUAL NOT AVAILABLE 0400-11-01 -.02(5)(a)(7) ? rsJDDD 8590 

COMMENTS 

FIRE SAFETY 

EVIDENCE OF OPEN BURNING 0400-11-01-.04(2)(c)1 ? IEJDDD 8080 

COMMENTS 

INADEQUATE FIRE PROTECTION 0400-11-01-.04(2)(c)2 ? IZIDDD 8090 

COMMENTS 
Fire Extinguishers and suppression systems up to date 

GAS MIGRATION CONTROL STANDARDS 

INADEQUATE GAS MIGRATION CONTROL SYSTEM 0400-11-01-.04(S)(a) ? 
~ODD 8380 

COMMENTS 

INADEQUATE MAINTENANCE OF GAS MIGRATION CONTROL 0400-11 -01-.04(5J(a) ? 
~ODD 8390 SYSTEM 

COMMENTS 

GENERAL FACILITY STANDARDS 

INADEQUATE VECTOR CONTROL 0400-11-01-.04(2)(a)1 ? 
~ODD 8010 

COMMENTS 

ACCESS NOT LIMITED TO OPERATING HOURS 0400-11 -01-.04(2)(a)4 ? 
~ODD 8020 

COMMENTS 

INADEQUATE ARTIFICIAL OR NATURAL BARRIER 0400-11 -01-.04(2)(b)1 ? 
~ODD 8030 

COMMENTS 

Page 2 of7 VERSION A2llil10 VERSION DATE !0/16ao1z 



*SEE DISCLAIMER ON LAST PAGE 

OBSERVATION 
VIOLATION REGULATION 

NVO AOC V1 V2 

GENERAL FACILITY STANDARDS 

INADEQUATE INFORMATION SIGNS 0400-11-01-.04(2)(b)2 ? 
~ODD 8040 TCA 68-21 1-703(h) 

COMMENTS 

UNSATISFACTORY ACCESS ROAD(S)/PARKING AREA(S) 0400-11 -01-.04(2)(b)3 ? 
~ODD 8050 

COMMENTS 

CERTIFIED PERSONNEL NOT PRESENT DURING OPERATING 0400-11-01-.04(2)(b)5 ? 
~DOD 8060 HOURS 

COMMENTS 

UNAPPROVED SALVAGING OF WASTE 0400-11-01-.04(2)(b)6 ? 
~ODD 8070 

COMMENTS 

LITTER CONTROL 

UNSATISFACTORY LITIER CONTROL 0400-11-01-.04(2)(d) 

8110 
? 
D~DD 

COMMENTS 
Flagging needs additional cover on east slopes with intermediate cover. O~erator is in the process of spreading mulch throuahout areas of 
intermediate cover without vegetation to remedy vegetation, erosion and agging issues. High precipitation events have hin ered 
progress somewhat and created some other leachate outbreaks that the Operator remedies.with excavation and gas release. 

OPERATING EQUIPMENT 

INADEQUATE OPERATING EQUIPMENT 0400-11-01 -.04(2)(g) ? 
~ODD 8140 

COMMENTS 

UNAVAILABILITY OF BACKUP EQUIPMENT 0400-11-01-.04(2)(g) ? 
~ODD 8150 

COMMENTS 

OVERALL PERFORMANCE STANDARD 

WASHOUT OF SOLID WASTE 0400-11 -01-.04(2)(a)(3) ? 
~ODD 8270 

COMMENTS 

INADEQUATE MAINTENANCE OF LEACHATE MANAGEMENT 0400-11 -01 -.04(2)(a)(3) ? 
~ODD 8320 SYSTEM (INSPECTOR TO CHECK AND RECORD LEACHATE 

0400-11-01 -.04(4)(a)7 
LEVELS AT EVERY LANDFILL SUMP) 

COMMENTS 
Sumps operational. 

Page 3 of 7 VERSION a2.ll.l1li2 VERSION DATE 1011612017 



*SEE DISCLAIMER ON LAST PAGE 

OBSERVATION 
VIOLATION REGULATION 

NVO AOC V1 V2 

OVERALL PERFORMANCE STANDARD 
LEACHATE OBSERVED AT THE SITE 0400-11-01-.04(2)(a)(3) ? 

~DOD 8350 0400-11-01-.04(4)(a)6, 

COMMENTS 

LEACHATE ENTERING RUN-OFF 0400-11 -01-.04(2)(a)(3) ? 
~ODD 8360 0400-11-01-.04(4)(a)6 

COMMENTS 

LEACHATE ENTERING A WATER COURSE 0400-11-01-.04(2)(a)(3) ? (g)00D 8370 0400-11-01-.04(4)(a)6 

COMMENTS 

POTENTIAL FOR EXPLOSIONS OR UNCONTROLLED FIRES 0400-11-01-.04(2)(a)2 ? 
~ODD 8420 0400-11-01-.04(S)(a) 

COMMENTS 

EXCESSIVE POOLING OF WATER 0400-11-01-.04 (2)(a)3 ? 
~DOD 8490 0400-11-01-.04(8)(c)4(iii) 

COMMENTS 
Some depressions on portion in post-closure. Will need soil cover sometime during the year. 

DUMPING OF WASTE INTO WATER 0400-11 -01 -.04 (2)(a)3 ? IZJDDD 8520 

COMMENTS 

PERMANENT BENCHMARK 
NO PERMANENT BENCHMARK 0400-11-01-.04(2)(0) 

8280 
? 
~DOD 

COMMENTS 
Benchmarks identified with signage. 

PERSONNEL SERVICES 

INADEQUATE EMPLOYEE FACILITIES 0400-11-01-.04(2)(e) ? 
~ODD 8120 

COMMENTS 

PROPER OPERATION AND MAINTENANCE 

GROUNDWATER MONITORING SYSTEM IMPROPERLY 0400-11 -01-.02(S)(a)4 ? 
~ODD 8540 MAINTAINED 

COMMENTS 

Page 4 of 7 VERSION~ VERSION DATE 10116/2017 



-

*SEE DISCLAIMER ON LAST PAGE 

OBSERVATION 
VIOLATION REGULATION 

NVO AOC V1 V2 

RANDOM INSPECTION PROGRAM 

INADEQUATE RANDOM INSPECTION PROGRAM 0400-11-01 -.04(2)(S) 

8290 
? 
~ODD 

COMMENTS 
Records inspected. 

RECORDS OF ORIGIN AND AMOUNT OF SOLID WASTE 

NO OPERATING SCALES AND/OR FAILURE TO MAINTAIN TCA 68-211 -862(a)(b)(1 )(2) ? 181000 8610 WASTE RECORDS 

COMMENTS 

RUN-ON, RUN-OFF, AND EROSION CONTROL 

INADEQUATE MAINTENANCE OF RUN-ON/RUN-OFF SYSTEM(S) 0400-11-01 -.04(2)(i)1 -5 ? IZJDDD 8170 0400-11 -01-.04(8)(c)4(i) 

COMMENTS 

INADEQUATE EROSION CONTROL 0400-11-01 -.04(2)(i)6 ? l8JDDD 8180 0400-11 -01-.04(8J(c)4(ii) 

COMMENTS 

SPECIAL WASTE APPROVAL PROCESS 

MISHANDLING OF SPECIAL WASTE 0400-11 -01 -.01 (4J(d)1 ? IEJDDD 8300 

COMMENTS 

UNLAWFUL METHODS OF DISPOSAL 

OPERATION DOES NOT CORRESPOND WITH ENGINEERING TCA 68-211-104(3) ? 
~DOD 8570 PLANS (EVALUATE AND RECORD THE APPROXIMATE 

TCA 68-211-105(b) 
INTERIOR AND EXTERIOR SLOPE OF THE LANDFILL) 

COMMENTS 

OPERATION DOES NOT CORRESPOND WITH PERMIT TCA 68-211-104(3) 

~DOD 8580 CONDITIONS 
0400-1 1-01-.02(5)(a)(1) 

COMMENTS 

WASTE HANDLING AND COVER STANDARDS 

WASTE NOT CONFINED TO A MANAGEABLE AREA 0400-11-01-.04(6)(a)1 ? 
~DOD 8430 

COMMENTS 
An "emergency working face" was developed on 9/1 O when hard rain made the daily working face inaccessible and inoperable. During the 
inspection the "emergency working face" was being covered and the daily w orking face was again operat ional. 

Page 5 of 7 VERSION a2ll11.lil VERSION DATE 10116/2017 



*SEE DISCLAIMER ON LAST PAGE 

OBSERVATION 
VIOLATION REGULATION 

NVO AOC V1 V2 

I WASTE HANDLING AND COVER STANDARDS 

IMPROPER SPREADING OF WASTE 0400-11-01-.04(6)(a)2 ? 
~DOD 8440 

COMMENTS 

IMPROPER COMPACTING OF WASTE 0400-11-01-.04(6)(a)2 ? 
~ODD 8450 

COMMENTS 

UNSATISFACTORY INITIAL COVER 0400-11 -01-.04(6)(a)3 ? 
~ODD 8460 0400-11-01-.04(6)(a)5 

COMMENTS 

UNSATISFACTORY INTERMEDIATE COVER 0400-11-01-.04(6)(a)4 ? 
D~DD 8470 0400-11-01-.04(6)(a)5 

Flagging needs additional cover on east slopes with intermediate cover. ORerator is in the process of spreading mulch throughout areas of 
COMMENTS Intermediate cover without vegetation to remedy vegetation, erosion and lagging issues. High precipitation events have hindered 

progress somewhat and created some other leachate outbreaks that the Operator remedies Witti excavation and gas release. 

UNSATISFACTORY FINAL COVER 0400-11-01-.04(6)(a)6 ? 
~ODD 8480 0400-1 1-01-.04(8)(c)4 

COMMENTS 

UNSATISFACTORY STABILIZATION OF COVER 0400-11-01-.04(6)(a)5,6 

8510 
? 
~ODD 

COMMENTS 

WASTE RESTRICTIONS 

UNAUTHORIZED WASTE ACCEPTED 0400· 11-01-.04(2)(k)1 ? l8JDDD 8210 0400-11-01-.04(2)(k)6 

COMMENTS 

UNAPPROVED SPECIAL WASTE ACCEPTED 0400-11-01-.01 (4)(b) ? 181000 8220 0400-11-01-.01 (4)(c)5 

COMMENTS 

Page 6 of 7 VERSION .62Q11.1Q VERSION DATE 10/1 612017 



* SEE DISCLAIMER ON LAST PAGE 

VIOLATION REGULATION 
OBSERVATION 

NVO AOC V1 V2 

WASTE RESTRICTIONS 

TIRES IMPROPERLY HANDLED 0400-11-01 -.04(2)(k)3.(i) 

8230 
? IEJDDD 

COMMENTS 

MEDICAL WASTE IMPROPERLY HANDLED 

8240 

COMMENTS 

LEACHATE LEVELS 

Sump #1 - 23.5' 

Sump#2-11.9' 

Slopes as designed 4:1 and 3:1 

0400-11 -01-.04(2)(k)4.(i-iv) ? 
~ODD 

*Disclaimer: The information contained in these documents (checklists/notes, etc.) is not intended to be all inclusive and is subject to change. These 
documents are intended solely for use by DSWM staff These documents are not a substitute for evaluation of compliance in accordance with applicable 
laws and regulations. These documents are not intended for, nor can they be relied upon, to create any rights, substantive or procedural, enforceable or 
useable by any party in litigation with the State of Tennessee or its employees. 

Compliance Date 

LOCK Form 

SAVE FO'RM 

Page 7 of7 VERSION AZ01l1ll. VERSION DATE 1011612017 



Material 

MSW 

MSW 

Special Waste 

Other 

Ash 

Sludge 

Total Special Waste 

Total MSW & SW 

Tires 

Total Material 

%MSW 

% Special Waste 

% Sludge 

Materials Classification Report 
Matlock Bend Landfill 

Monthly Tonnage Summary September 2018 

Tonnage 2015 Sludge % 

January 2% 

February 3% 

10,679 March 3% 

April 1% 

May 2% 

June 1% 

205 July 5% 

August 2% 

0 September 2% 

October 2% 

258 November 3% 

December 5% 

463 

2017 Sludge % 

11,143 

January 5% 

February 8% 

36 March 8% 

April 7% 

11,179 May 4% 

June 2% 

July 3% 

96% August 4% 

September 7% 

4% October 8% 

November 6% 

2% December 5% 

2016 Sludge % 

January 4% 

February 3% 

March 4% 

April 3% 

May 4% 

June 2% 

July 2% 

August 3% 

September 2% 

October 3% 

November 3% 

December 3% 

2018 Sludge % 

January 4% 

February 4% 

March 5% 

April 6% 

May 8% 

June 9% 

July 6% 

August 4% 

September 2% 

October 0% 

November 0% 

December 0% 



2018 Loudon MSW and Special Waste Analysis 

Material Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total 

MSW 9,932 9,544 10,669 11,093 12,059 11,312 11,669 12,113 10,679 0 0 0 99,070 

Special Waste 5,926 4,321 5,110 4,054 1,218 1,406 685 1,553 463 0 0 0 24,736 

Tires 27 35 20 44 35 52 43 48 36 0 0 0 340 

Total 15,885 13,900 15,799 15,191 13,312 12,770 12,397 13,714 11,179 0 0 0 124,147 

% 

MSW 63% 69% 68% 73% 91% 89% 94% 88% 96% 80% 

Special Waste 37% 31% 32% 27% 9% 11% 6% 11% 4% 20% 

Total 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 



2018-2019 Matlock Bend 
Landfill Tire Report 

Month Tonnage 
Jul-18 52.58 

Aug-18 33.02 
Sep-18 35.27 
Oct-18 
Nov-18 
Dec-18 
Jan-19 
Feb-19 
Mar-19 
Apr-19 
May-19 
Jun-19 

Total (tons) 120.87 



State of Tennessee 
DEPARTMENT OF ENVIRONMENT AND CONSERVATION 

KNOXVILLE ENVIRONMENT AL FIELD OFFICE 
3711 MIDDLEBROOK PIKE 

KNOXVILLE, TENNESSEE 37921-6538 

October 23, 2018 

Raymond Givens, Landfill Manager 
Santek 
Matlock Bend Loudon County Landfill 
21712Hwy72N 
Loudon, Tennessee 37774 

RE: Minor Permit Modification Request -Approved 
Leachate Flow Meter and Management Compliance 
Matlock Bend Loudon County Class I Landfill, SNL 53-0203 

Dear Mr. Givens: 

The Division has reviewed the Leachate Flow Meter Minor Modification and Management Compliance received September 
27, 2018. The Division hereby approves the minor modification. This modification covers the flow meter placed to track 
leachate flow from the gravity lines and how those values will be recorded and reviewed against rainfall as a way to 
manage leachate at the site. Retain this document and drawings for review and as reference at the site. 

If you have any questions, please do not hesitate to contact me at (865) 594-5474. 

Environmental Consultant 
Division of Solid Waste Management 

cc: DSWM NCO via electronic mail 

Revendra Awasthi 
Environmental Field Office Manager 
Division of Solid Waste Management 

Steve Field, Loudon County Solid Waste Commission 
Ron Vail, Santek via electronic mail 



Matlock Bend Landfill - Module 1-B 
2018 Airspace Projection I Construction Schedule 

MONTHLY UTILIZATION 
TONNAGE FACTOR 

12,398 1.44 

ENDING 
MONTHLY MONTHLY 

REMAINING ACTUAL/ UTILIZATION VOLUME REMAINING 
DATE AIRSPACE1 (CY) TONNAGE PROJECTED2 FACTOR (CY/TON)3 CONSUMED (CY) AIRSPACE (CY) 

May 7, 2018 315,103 - - . - -
May 8 - 30, 2018 - 10,420 A 1.44 15,004 300,099 

June - 12.717 A 1.44 18,312 281 ,786 
July - 12,354 A 1.44 17.790 263,996 

Auoust - 13,666 A 1.44 19,679 244,317 
September - 11,173 A 1.44 16,089 228,228 

October - 12.398 p 1.44 17,853 210,376 
November - 12.398 p 1.44 17,853 192,523 
December - 12.398 p 1.44 17,853 174,670 
January '19 - 12.398 p 1.44 17,853 156,818 

February - 12.398 p 1.44 17,853 138,965 
March - 12.398 p 1.44 17,853 121.112 
Aoril - 12,398 p 1.44 17.853 103,260 
Mav - 12,398 p 1.44 17,853 85,407 
June - 12.398 p 1.44 17,853 67,554 
Julv . 12.398 p 1.44 17,853 49,702 

Auaust . 12,398 p 1.44 17,853 31,849 
Seotember 12.398 p 1.44 17 853 13,997 

October - 12.398 p 1.44 17,853 0 
November 12.398 p 1.44 17,853 0 
December - 12,398 p 1.44 17,853 0 

1 = Remaining airspace based on May 7, 2018 aerial survey. Full Date October-2019 
2 = Projected tonnages are based on a 3 month average per Matt Dillard on 6-2·09. 
3 = Utilization rate based on the annual utilization rate per October 27, 2008 construction meeting (Avg, Utilization= 1 22 cy/ton) 

• Annual utilization rate is 1.06 but using historical annual new cell utilization factor of 1.44 

Tonnaoe for Past 3 Months 
July 

Auoust 
September 
Averaae 

cc: Tim 
Matt 
Cheryl 
Ron 
Raymond 
Jason 
Mark 

12,354 
13,666 
11 , 173 
12,398 



SANT EK 

Waste Services 
650 25th Street NW, Ste I 00 

Cleveland, TN 37311 

Phone: (423) 303-7101 
Toll Free: (800) 467-9160 
www.santekenviro.com 

October 8, 2018 

Loudon County Solid Waste Disposal Commission 
100' River Road 
P.O. Box351 
Loudon, TN' 37774 

Dear Steve: 

Pursuant to Section 10.6 and 10.7 of the Sanitary Landfill Operation Agreement 
between Loudon and Santek as of July 1, 2007, Santek agreed to pay the 
Commission a host fee and security fee as defined in the Agreement. The 
following recap reflects the calculation for the period September 1, 2018 to 
September 30, 2018: 

Host Fees (Greater ofbelow)
Total Tip Fees Billed 

Host Fee Percentage 

Minimum Fee 

Security Fees (Greater ofbelow) 
Total Tonnage Received 
Rate per ton 

Total 

Total Tip Fees Billed 
Security Fee Percentage 

$254,930.43 
3.96% 

$ 10,095.25 
$ 10,560.00 

11,142.60 
$ 1.00 
$ 11,142.60 

$254,930.43 
5.00% 

$ 12,746.52 

Our checks in payment of the above fees have been remitted to the above 
address for the Commission. Should you have any questions or need additional 
information, please let me know. 

Mark C. Mathys 
Vice President of Finance & Corporate Controller 


